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Task 0 PROJECT MANAGEMENT AND ADMINSITRATION 1/2/11 7/14/13 132 |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||||||
0A      Contract administration 1/2/11 6/30/13 |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| ||||||||||||||||||
0B      Project Management 1/2/11 7/14/13  ||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||||||
0C      Project Reporting 1/2/11 7/7/13  ||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||
0D      Presentations 3/27/11 7/7/13                                                  ||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||

Subtotal Cost
Task 1 PROJECT DEFINITION 3/27/11 1/15/12 42                                              |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| ||||||||||

1A      Develop Stakeholder Coordination Plan 3/27/11 5/8/11 6 0B1                                              |||||||||||||||||| ||||||
1B      Define Program Parameters 3/27/11 5/8/11 6 0B1                                              |||||||||||||||||| ||||||
1C      Stakeholder Interviews 4/24/11 6/5/11 6 1A(SS4)                                                                   |||| |||||||||||||||||| |||
1D      Draft Assessment Report 6/5/11 7/3/11 4 1C                                                                                          |||||||||||||||| ||
1E      Develop Fundamental Objectives 7/3/11 8/14/11 6 1D                                                                                                         ||||||||||||||||| ||||||||||
1F      Develop IRCUP Operation Scenarios 7/3/11 9/11/11 10 1E(FF4)                                                                                                         ||||||||||||||||| |||||||||||||||||| ||||||||
1G      Evaluate Hydrology and Operations 8/14/11 11/6/11 12 1D                                                                                                                                 ||||||||||| |||||||||||||||||| |||||||||||||||||| ||||
1H      Projects Needs White Paper 11/6/11 12/18/11 6 1E,1G                                                                                                                                                                                ||||||||||||||| |||||||||||||
1I      Stakeholder Issues Workshop (see 0D2a) 11/6/11 11/13/11 1 1D,1G                                                                                                                                                                                 |||||
1J      Coordinate Inter-Regional Planning 7/3/11 12/18/11 24 1D, 1H(FF)                                                                                                         ||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||
1K      Project Description TM 11/20/11 1/15/12 8 1H(FF4)                                                                                                                                                                                        ||||||| |||||||||||||||||| ||||||||||

Task 2 GOVERNANCE 4/24/11 4/8/12 50                                                                |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| ||||||
2A      Stakeholder interviews 4/24/11 6/5/11 6 1C(SS)                                                                |||||||||||||||||| |||
2B      Appoint Governance Working Group 6/5/11 6/19/11 2 2A                                                                                           ||||||||||
2C      Facilitated Governance discussions/negotiations 6/19/11 12/18/11 26 2B                                                                                                  |||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||
2D      Develop Governance Technical Memo

Task 3 ENVIRONMENTAL ISSUES, BENEFITS, AND CONSTRAINTS 3/27/11 4/22/12 56                                              |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||
3A      Collect spatial environmental data 3/27/11 6/19/11 12 0B1                                              |||||||||||||||||| |||||||||||||||||| |||||||||||||
3B      Environmental constraints modeling 6/19/11 8/14/11 8 3A                                                                                                  |||||||| |||||||||||||||||| ||||||||||
3C      Conceptual design of groundwater recharge and conveyance 3/27/11 7/17/11 16 0B1                                              |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| ||||||||||||
3D      Develop operations plan 7/17/11 12/4/11 20 1G(FF6), 3C                                                                                                                 |||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||
3E      Fatal flaws analysis 7/17/11 3/25/12                                                                                                                 |||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||

3E1           Focus Group meetings with regulators and other parties 7/17/11 9/11/11 8 3C                                                                                                                 |||||||||| |||||||||||||||||| ||||||||
3E2           Prepare scoping report 12/4/11 1/29/12 8 3D,3E1(FF4)                                                                                                                                                                                               |||||||||||||||| ||||||||||||||||||
3E3           Fatal flaws analysis 1/29/12 3/25/12 8 3E2                                                                                                                                                                                                                              | |||||||||||||||||| |||||||||||||||||
3F      Public workshops

3F1           Scoping workshop 9/11/11 9/18/11 1 1G(SS4)                                                                                                                                                 |||||
3F2           Concept plan environmental workshop 3/25/12 4/1/12 1 3E3                                                                                                                                                                                                                                                              |||| |
3G      Environmental compliance plan 1/29/12 4/22/12 12 3E2                                                                                                                                                                                                                              | |||||||||||||||||| |||||||||||||||||| |||||||||||||||

Task 4 INSTITUTIONAL ISSUES & SUCCESS CRITERIA 8/14/11 12/2/12 68                                                                                                                                 ||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |
4A      Develop performance measures and success criteria 8/14/11 11/6/11 12 1E                                                                                                                                 ||||||||||| |||||||||||||||||| |||||||||||||||||| ||||
4B      Develop and apply screening model 11/6/11 4/8/12                                                                                                                                                                                ||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| ||||||

4B1           Develop screening model 11/6/11 1/15/12 10 4A                                                                                                                                                                                ||||||||||||||| |||||||||||||||||| ||||||||||
4B2           Apply screening model 1/15/12 3/11/12 8 1K,4B1                                                                                                                                                                                                                      ||||||||||| |||||||||||||||||| ||||||||
4B3           Identify impediments to implementation 2/26/12 4/8/12 6 4B2(FF4)                                                                                                                                                                                                                                              || |||||||||||||||||| ||||||
4C      Alternatives development workshop 3/11/12 3/18/12 1 4B2                                                                                                                                                                                                                                                       |||||
4D      Implementation steps and strategies TM 4/8/12 12/2/12                                                                                                                                                                                                                                                                      |||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |

4D1           Recommend best alternatives 4/8/12 5/20/12 6 4B3                                                                                                                                                                                                                                                                      |||||||||||||| ||||||||||||||
4D2           Data acquisition and management plan 5/20/12 6/17/12 4 4D1                                                                                                                                                                                                                                                                                             |||||||| ||||||||||||
4D3           Integration review 5/20/12 7/15/12 8 4D1                                                                                                                                                                                                                                                                                             |||||||| |||||||||||||||||| ||||||||||
4D4           Implementation schedule 7/15/12 9/9/12 8 4D3                                                                                                                                                                                                                                                                                                                             ||||||||||| |||||||||||||||||| ||||||
4D5           Draft technical memorandum 8/26/12 10/21/12 8 4D(FF6)                                                                                                                                                                                                                                                                                                                                                     |||| |||||||||||||||||| |||||||||||||||
4D6           Final technical memorandum 10/21/12 12/2/12 6 4D6                                                                                                                                                                                                                                                                                                                                                                                      ||||||| |||||||||||||||||| |

Task 5 IRCUP Concept Plan 12/2/12 6/30/13 30                                                                                                                                                                                                                                                                                                                                                                                                              ||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| ||||||||||||||||||
5A      Administrative Draft 12/2/12 2/24/13 12 1K,2D2,3H,4D7                                                                                                                                                                                                                                                                                                                                                                                                              ||||||||||||||||| |||||||||||||||||| |||||||||||||||||
5B      Mokelumne Forum review 2/24/13 3/24/13 4 5A                                                                                                                                                                                                                                                                                                                                                                                                                                                              ||| |||||||||||||||||
5C      Public hearings 3/24/13 4/7/13 2 5B                                                                                                                                                                                                                                                                                                                                                                                                                                                                               ||||| |||||
5D      Final Plan 4/7/13 6/2/13 8 5C                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      ||||||||||||||| |||||||||||||||||| |
5E      Adopt IRCUP Concept Plan 6/2/13 6/30/13 4 5D                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |||||||||||||||||

PROJECT TOTAL 1/2/11 7/14/13 132 |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||| |||||||||||||||||||||

Eastern San Joaquin Region and Mokelumne/Amador/Calaveras Region

INTEGRATED REGIONAL CONJUCTIVE USE PROJECT CONCEPT PLAN


